

The Town of Clarkson
Water Improvement Benefit Area No. 1
Updated 02-08-2024

The status provided to the Town of Clarkson by its engineers, MRB Group, on 2/1/24 is as follows:

- Easement maps and descriptions were provided to Attorney Olson on 12/7/23. We have been working with him to respond to residents' questions and help to obtain the 29 signed easements required. The last update from Attorney Olson was that about 50% of the easements have been signed.
- MCWA is the only outstanding approval that the project needs regarding engineering. We addressed MCWA comments from 12/28/23 and returned revised plans and specs on 1/19/24.

We are still hopeful that the project schedule as of 11/1/23 is accurate (see below). The biggest hurdle is how quickly we can get all of the easements signed, notarized, and returned to Attorney Olson. It appears that everything else we need will be in place in the next couple weeks.

- Bidding of project early 2024
- Construction of project beginning spring 2024
- Construction completed and cleaned up spring/summer 2025

Water Main Installation Information

Town Responsibility

- Advertise Bid for Contractors - (est. Spring/Summer 2024)
- Award Bid to Contractor - (est. Spring/Summer 2024)

Contractor Responsibility

- Install the water main - (est. Summer/Fall 2024)
- Install service taps at the residence @ resident's choice of location.
- Install service line to right of way.
- Restore the lawn and driveway to its former condition.

Homeowner Responsibility

- Install water service from right of way to the house with the contractor of their choice.
- Service can be done prior to waterline or approval.

Water Meter

- When construction begins, MCWA will hold a water meter sign-up event for property owners. Installation appointments will be made thereafter. Est. cost \$260.00.

Please feel free to contact Scott Mattison, Engineer @MRB Group, 585-340-3661 or Clarkson Town Hall, 585-637-1130 with your questions.