

The Town of Clarkson Water Improvement Benefit Area No. 1
November 25, 2025

The Town's engineers, MRB Group, have provided the following update:

- The Contractor has installed all water main within the water benefit area.
- As of November 25th, Ireland Road, Drake Road, Lawton Road, Monroe Orleans County Line Road, Redman Road, West Avenue and Old West Avenue water mains are active and in service.
- Sweden Walker Road is currently delayed from being activated and in service due to a gas leak. This leak was not caused by the water project and is outside of the control of the Town, Contractor, and Engineer.
- The Contractor is working to install remaining water services and clean up for winter on all roads. Final grading and restoration will be completed in the spring once the weather is suitable for growing grass.
- Questions: contact Scott Mattison, P.E., MRB Group, 585.340.3661

The Town of Clarkson Water Improvement Benefit Area No. 1
November 25, 2025

The Town's engineers, MRB Group, have provided the following update:

- The Contractor has installed all water main within the water benefit area.
- As of November 25th, Ireland Road, Drake Road, Lawton Road, Monroe Orleans County Line Road, Redman Road, West Avenue and Old West Avenue water mains are active and in service.
- Sweden Walker Road is currently delayed from being activated and in service due to a gas leak. This leak was not caused by the water project and is outside of the control of the Town, Contractor, and Engineer.
- The Contractor is working to install remaining water services and clean up for winter on all roads. Final grading and restoration will be completed in the spring once the weather is suitable for growing grass.
- Questions: contact Scott Mattison, P.E., MRB Group, 585.340.3661